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. J EPA Region 5 Records Ctr. 

^ Hull & Associates, Inc 
2726 Monroe Street 

Toledo, Ohio 43606 351565 
(419)241-7171 

Fax(419) 241-3117 

MEMORANDUM 

TO: Ralph Dollhopf, On-Scene Coordinator 
United States Environmental Protection Agency 
9311 Groh Road, Room 316 
Grosse Isle, Michigan 48138-1697 

Deborah Orr, Remedial Project Manager 
United States Environmental Protection Agency 
77 W, Jackson Boulevard (SR-63) 
Chicago, Illinois 60606-3590 

FROM: Scott Lockhart, W ! / ^ ) 

Project Manager C_-^^^ 

DATE: June 1, 1998 

RE: Toledo Tie Treatment Site, Monthly Project Report 
PWM001T,071 

The following summary is prepared pixrsuant to Section V, Item 3,5, of the Unilateral Administrative 
Order (UAO) issued to Kerr McGee Chemical, LLC (KMC) on December 24, 1997, 

W O R B : PERIOD: 
April 27, 1998 to May 30, 1998 

SIGNIFICANT DEVELOPMENTS: 
1. Field work initiated Monday, April 27, 1998, with CPT/LIF investigation and finished on 

April 30, 1998 
2. Removal action work plan, FSAP, QAPP and HASP approved by US EPA on 

Wednesday, April 29, 1998 
3. Geoprobe soil sampling occurred on Wednesday, May 6, 1998 
4. Six confirmatory test pits excavated on Thursday, May 7, 1998 
5. Sediment and surface water sampling commenced Tuesday, May 12 , 1998, and finished 

on Friday, May 15, 1998 
6. Pre-proposal meeting held with prospective contractors on Wednesday, May 13, 1998 
7. Received preliminary verbal authorization from US EPA On-Scene Coordinator on May 

15, 1998, to remove all hardbooms (except HB3) and modify product recovery schedule 
8. Proposals received from potential contractors on Friday, May 22, 1998 
9. Initiated background and worst case air sampling program on May 27, 1998, and 

completed on May 30, 1998 
10. Developed preliminary project schedule 

PROBLEMS: 
1. Various logistical difficulties associated with project start up, most with respect to Health 

and Safet>' issues 
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2. Laboratory difficuhies pertaining to VOC analysis of soil samples, necessitating 
resampling event 

PROBLEM RESOLUTIONS: 
1. Additional health and safety equipment mobilized to site, additional personnel to more 

efficiently implement required tasks, and modification of procedures to address health 
and safety tasks noted by Ecology and Environment personnel. 

2. Rescheduled geoprobe sampling for VOC analysis on June 1, 1998 

ANALYTICAL DATA: 
1, Soil, surface water and sediment samples were submitted for analyses to Lancaster 

Laboratories, No results this period. 

CORRESPONDENCE: 
1. Weekly reports from KMC to US EPA documenting product recovery activities. Reports 

dated May 7, 15, 19 and 21. 
2. Work plan approval letter from US EPA to KMC dated April 29, 1998 
3. Letter fi-om KMC to US EPA on May 14, 1998 requesting boom removal and recovery 

schedule modification 
4. Letter from US EPA to KMC dated May 15, 1998, approving recovery schedule 

modification request. 

ANTICIPATED ACTIVrTIES NEXT PERIOD: 

1. Continue product recovery on a weekly basis. 
2. Meet with OSC regarding selected remedy for the time-critical removal action 
3. Meet with RPM regarding EE/CA SSP which is tentatively scheduled for June 17, 1998, 

in Chicago, Region V offices of US EPA 
4. Analytical data validation 
5. Selection of removal action contractor 
6. Mobilize site trailer 

ct: A, Keith Watson, Project Manager, Kerr-McGee 
WO, Green III, Esq,, Kerr-McGee 
Chris Schraff, Esq., Porter, Wright, Morris & Arthur 
Susana Perdomo, Associate Regional Counsel 
Peter Goetz, Project Coordinator, Kerr-McGee 
Cedric Gibson, Ecology and Environment, Inc. 


